



GOVERNMENT OF GOA
DIRECTORATE OF TECHNICAL EDUCATION
ALTO PORVORIM-GOA
403521
PROJECT MANAGEMENT UNIT

No.DTE/BUD 21/CARES/Training-II /2022/

Date: / /2023

To
The Director
Directorate of Education
Porvorim- Goa

Read:DE/VOC/Coding & Robotics/1037/2022-23/380 dtd: 23/03/2023

Sub: Tentative Academic Delivery plan for AY 2023-24 for Class VI,VII and VIII Regular and Class VI Elective Revised ICT curriculum

Sir,

The Project Management Unit (PMU), is tasked with the implementation of the Coding and Robotics Education in Schools Scheme in all the Govt/Aided schools in the state of Goa from class VI to Class VIII.

The tentative delivery plan for Class VI,VII and VIII Regular and Class VI Elective Revised ICT curriculum is as seen at **Annexure A and B** respectively. The schools may follow the schedule to transact the curriculum and for smooth implementation of the scheme .

The Project Officers of the PMU would be visiting the schools for monitoring and observing the delivery of the scheme .

The contents of the above circular need to be brought to the notice of all the concerned Schools in the State of Goa.

May kindly do the needful.

Yours Sincerely

George J. 05/06/2023

[Dr. Vijay Menino Jesus Borges]
Project Director-PMU
Coding & Robotics in Schools Education Scheme
Directorate of Technical Education-Porvorim

Copy to, 1. Office file 2. Guard file
3. The Director,SCERT 4. The Nodal Officer -DOE

ANNEXURE - A
Tentative Coverage Plan in Schools for Std. 6, 7 and 8 Regular For AY 2023-24

Week	Dates	STD 8	STD 7	STD 6	Week	Dates	STD 8	STD 7	STD 6
W1	5 June -10 June	Recap Std 7	LP-1	LP-1	W21	23 Oct- 28 Oct	LP-17	LP-19	LP-19
W2	12 June - 17 June	Recap Std 7	LP-2	LP-2	W22	30 Oct- 4 Nov	LP-18	LP-20	LP-20
W3	19 June - 24 June	Recap Std 7	LP-3	LP-3	W23	6 Nov- 11 Nov			
W4	26 June - 1 July	LP-1	LP-4	LP-4	W24	13 Nov-18 Nov			
W5	3 July - 8 July	LP-2	LP-5	LP-5	W25	20 Nov -25 Nov	LP-19	LP-21	LP-21
W6	10 July -15 July	LP-3	LP-6	LP-6	W26	27 Nov -2 Dec	LP-20	LP-22	LP-22
W7	17 July - 22 July	LP-4	LP-7	LP-7	W27	4 Dec-9 Dec	LP-21	LP-23	LP-23
W8	24 July -29 July	LP-5	LP-8	LP-8	W28	11 Dec- 16 Dec			
W9	31 Jul - 5 Aug	LP-6	LP-9	LP-9	W29	18 Dec- 23 Dec			
W10	7 Aug - 12 Aug	LP-7	LP-10	LP-10	W30	25 Dec- 30 Dec	LP-22	LP-24	LP-24
W11	14 Aug - 19 Aug	LP-8	LP-11	LP-11	W31	1 Jan- 6 Jan	LP-23	LP-25	LP-25
W12	21 Aug - 26 Aug	LP-9	LP-12	LP-12	W32	8 Jan -13 Jan	LP-24	LP-26	LP-26
W13	28 Aug - 2 Sept	LP-10	LP-13	LP-13	W33	15 Jan - 20 Jan	LP-25	LP-27	LP-27
W14	4 Sept - 9 Sept	LP-11	LP-14	LP-14	W34	22 Jan - 27 Jan	LP-26	LP-28	LP-28
W15	11 Sept -16 Sept	LP-12	ADJUST	ADJUST	W35	29 Jan - 3 Feb	LP-27	LP-29	LP-29
W16	18 Sept - 23 Sept		GANESH		W36	5 Feb - 10 Feb	LP-28	LP-30	LP-30
W17	25 Sept - 30 Sept	LP-13	LP-15	LP-15	W37	12 Feb - 17 Feb	LP-29	LP-31	LP-31
W18	2 Oct - 7 Oct	LP-14	LP-16	LP-16	W38	19 Feb - 24 Feb	LP-30	LP-32	LP-32
W19	9 Oct- 14 Oct	LP-15	LP-17	LP-17	W39	26 Feb -02 Mar	LP-31		
W20	16 Oct -21 Oct	LP-16	LP-18	LP-18	W40	4 Mar- 9 Mar	LP-32		
					W41	11-16 Mar	LP-32		

[Handwritten Signature]
 Date: 05/06/2023

LP - LESSON PLAN
 ADJUST- FREE SLOTS TO COVER MISSED PORTION

ANNEXURE - B

Tentative Coverage Plan in Schools for Std. VI Elective

Week		Dates	STD VI Elective	Week	Dates	STD VI Elective
W1	5 June -10 June			W21	23 Oct- 28 Oct	LP-15
W2	12 June - 17 June			W22	30 Oct- 4 Nov	LP-16
W3	19 June - 24 June			W23	6 Nov- 11 Nov	DIWALI VAC
W4	26 June - 1 July			W24	13 Nov-18 Nov	
W5	3 July - 8 July	TFG Orientation		W25	20 Nov -25 Nov	
W6	10 July -15 July	LP-01		W26	27 Nov -2 Dec	
W7	17 July - 22 July		LP-02	W27	4 Dec-9 Dec	LP-18
W8	24 July -29 July		LP-03	W28	11 Dec- 16 Dec	LP-19
W9	31 Jul - 5 Aug		LP-04	W29	18 Dec- 23 Dec	XMAS VAC
W10	7 Aug - 12 Aug		LP-05	W30	25 Dec- 30 Dec	
W11	14 Aug - 19 Aug		LP-06	W31	1 Jan- 6 Jan	LP-20, LP-21
W12	21 Aug - 26 Aug		LP-07	W32	8 Jan -13 Jan	LP-22
W13	28 Aug - 2 Sept		LP-08	W33	15 Jan - 20 Jan	LP-23
W14	4 Sept - 9 Sept		LP-09	W34	22 Jan - 27 Jan	LP-24
W15	11 Sept -16 Sept		LP-10	W35	29 Jan - 3 Feb	LP-25
W16	18 Sept - 23 Sept		GANESH VAC	W36	5 Feb - 10 Feb	LP-26
W17	25 Sept - 30 Sept		LP-11	W37	12 Feb - 17 Feb	LP-27, LP 28
W18	2 Oct - 7 Oct		LP-12	W38	19 Feb - 24 Feb	LP-29
W19	9 Oct- 14 Oct		LP-13	W39	26 Feb -02 Mar	LP-30
W20	16 Oct -21 Oct		LP-14	W40	4 Mar- 9 Mar	LP-31
				W41	11-16 Mar	LP-32

Pragya J. 05/05/2013